

ADAMS COUNTY OFFICE OF PLANNING AND DEVELOPMENT

670 Old Harrisburg Road, Suite 100 | Gettysburg, PA 17325
Ph: 717-337-9824 | Fax: 717-334-0786

Sherri Clayton-Williams, AICP, Director

Date: April 17, 2026

To: Adams County Transportation Planning Organization (ACTPO)
Committee Members

Andrew D. Merkel

From: Andrew D. Merkel, AICP
Assistant Director/Comprehensive Planning Manager

Subject: ACTPO Meeting: April 22, 2026

The next meeting of the ACTPO Board is **April 22, 2026** from **1:00-3:00 p.m.** This meeting will be conducted using a hybrid format, with options for in-person attendance or virtual attendance.

The in-person component of the meeting will be held at Adams County Agricultural and Natural Resources Center, Meeting Rooms A2-A3, 670 Old Harrisburg Rd, Gettysburg, PA 17325. The virtual component will be held using Microsoft Teams. Instructions to access the meeting are included in the meeting notice email. Attached, please find the following documents:

- 1) Draft agenda for the April, 2026 ACTPO meeting,
- 2) Draft minutes from the January 28, 2026 ACTPO meeting,
- 3) Developments of Significance Report,
- 4) 2025 Commute PA Adams MPO Annual Report,
- 5) Long Range Transportation Plan Update Timeline,
- 6) Long Range Transportation Plan Outline,
- 7) 2027-2030 TIP Public Comment Period Announcement,
- 8) Amendment for the 2025-2028 TIP,
- 9) Administrative Actions for the 2025-2028 TIP,
- 10) District 8-0 Adams Construction Update Report, and
- 11) District 8-0 Adams Design Update Report

Anyone needing special meeting accommodations should contact Andrew Merkel at 717-337-9824 or amerkel@adamscountypa.gov at least 24 hours in advance of the meeting.

Adams County Transportation Planning Organization

April 22, 2026

1:00 – 3:00 P.M.

1. Introductory Comments – Nina Tipler, Chair
2. Approval of Minutes: January 28, 2026 **(Action Needed)**
3. Staff Updates – ACOPD
 - a. Developments of Significance
 - b. HOP / Traffic Study / Project Meetings
 - c. Local Bridge Update – Adams County Bridge Engineer
4. Transportation Organization Updates
 - a. Commute PA
 - b. rabbittransit
 - c. @Home in Adams County
5. Long Range Transportation Plan Update – Adams County
 - a. Appointment of Sub Committee Members for LRTP Update **(Action Needed)**
 - b. LRTP Update Timeline
 - c. LRTP Outline
6. 2027 – 2030 TIP Development Process
 - a. Authorization of 30-day Public Comment Period **(Action Needed)**
7. 2025 – 2028 TIP – PennDOT
 - a. Amendment **(Action Needed)**
 - b. Administrative Actions **(Informational)**
8. Penn DOT Comments
 - a. District 8 – Construction Updates **(Informational)**
 - b. District 8 – Design Updates **(Informational)**
9. FHWA Comments
10. Public Comments
 - a. Open Public Comment Period
11. Member Comments
12. Next Meeting, Time and Place
 - a. 2026 ACTPO Meetings
 - June 24, 2026
 - October 28, 2026

Adams County Transportation Planning Organization (ACTPO)
Minutes for the Committee Meeting on January 28, 2026

Attendance:

Voting Members

Name	Organization/Municipality	Present
Adams County Boroughs Association		
Nina Tipler, Chair	York Springs	X
Sandy Conrad	Littlestown Borough	X
Vacant	Gettysburg Borough	
Adams County Association of Townships Officials		
Louann Boyer, Vice-Chair	Conewago Township	
Darrin Catts	Oxford Township	X
Scott Small	Conewago Township	
Adams County Commissioners		
Jim Martin		
Adams County Planning Commission		
Skip Strayer		X
Susquehanna Regional Transportation Authority		
Beth Nidam		X
Gettysburg-Adams County Area Chamber of Commerce		
Carrie Stuart		
Adams County Economic Alliance		
Robin Fitzpatrick		X
PennDOT Central Office		
Casey Markey		X
PennDOT District 8-0		
Kevin Keefe		

Alternate Voting Members

Name	Organization/Municipality	Present
Boroughs Association		
Vacant	--	
Townships Association		
Vacant	--	
Adams County Commissioners		
Vacant	--	
Adams County Planning Commission		
John Lerew		
Susquehanna Regional Transportation Authority		
Rich Farr		
Gettysburg-Adams County Area Chamber of Commerce		
Isaac Bucher		X
Adams County Economic Alliance		
Vacant		
PennDOT Central Office		
Ray Green		
Ted Sheehe		X
Humaira Nabeela		X
PennDOT District 8-0		
Rich Reisinger		

Carey Mullins	X
Sarah McHugh	X
Kyle Snyder	X
Emily Osilka	

State Legislative Representatives

Name/Organization	Present
Senate District 33	
Sen. Douglas Mastriano	
Melissa Cruys	
District 91	
Rep. Dan Moul	
Chris Kimple	
District 193	
Rep. Torren Ecker	
Catherine Wallen	

Federal Legislative Representatives and Agencies

Name/Organization	Present
PA 13th Congressional District	
Congressman John Joyce	
Elizabeth Farley	X
Federal Highway Administration	
Ronique Bishop	X
National Park Service / Gettysburg National Military Park	
Kristina Heister	
Zach Bolitho	

Adams County Office of Planning and Development

Name	Present
Andrew Merkel	X
Sherri Clayton-Williams	X
Aaron Ebner	X
Cecilia Billingsley	X

Other Attendees

Name	Organization/Municipality	Present
Max Bramel	HABPI	X
Tom Jolin	HABPI	X
Alana Anderson	SCCAP / @Home	X
Laura Heilman	CommutePA	X
William D. Cameron	Adams County Bridge Eng.	X
Branwyn Ridgway	193 District DA House	X
Melissa Sweitzer		X
David Laughman	Arendtsville	X
Charlotte Shaffer		X

Media

Name	Organization	Present
Richard Frank	Gettysburg Times	
Harrison Jones	Hanover Evening Sun	

1. Introductory Comments

Mr. Merkel called the meeting to order at 1:00pm.

2. ACTPO Re-organization / Selection of Officers

Mr. Merkel held elections for the ACTPO board. Ms. Tipler was nominated as Chair. A motion was made to approve the nomination; Ms. Fitzpatrick seconded. The vote passed unanimously. Ms. Boyer was nominated as Vice-Chair. A motion was made to approve the nomination; Mr. Strayer seconded. The vote passed unanimously.

Approval of Minutes: October 22, 2025

Ms. Tipler made a motion to approve October 22, 2025, ACTPO meeting minutes. Ms. Conrad seconded the motion, and the motion passed unanimously.

3. Staff Updates – ACOPD

- a. Mr. Merkel reported on Developments of Significance being proposed in the county. He stated there were 4 developments submitted. All 4 were resubmissions.
- b. The ACOPD attended the following HOP, traffic study, and project meetings. Additional discussion followed on the various meetings.
 - SRTP/PA Commuter Services
 - Board Meetings (November and January)
 - PennDOT Meetings
 - 2027 TIP Meeting (December- District 8; January – Central Office)
 - Community Organizations
 - @Home in Adams County Transportation Working Group (November, December)
 - PennDOT TIS Scoping Meetings
 - Townhomes Lincoln Highway & Herr's Ridge (Cumberland)
 - Project Meetings
 - SR 234/Peepytown Road Project Meeting (November)
 - Regional Freight Summit (October)
 - Eisenhower Drive Extension (Multiple)
- c. Mr. Cameron provided an update on local bridge inspection activity. He noted that the 2025 routine bridge inspections are completed. He also stated there are 3 interim inspections remaining. Reports will be sent to the owners soon.
- d. Mr. Ebner presented the 2025 FFY Obligated Projects Report.
- e. Mr. Merkel presented a list of staff project priorities for 2026 including the following:
 - 2027 TIP Update
 - Draft TIP packet to be presented at the April 22, ACTPO Meeting
 - 30-Day Public Comment Period Scheduled for: May 11 to June 11
 - Adoption scheduled for June 24 ACTPO Meeting
 - Long Range Transportation Plan Update
 - Current LRTP was adopted July 27, 2022
 - Updated LRTP due by July 27, 2027

- Will be prepared in-house by ACOPD staff
- This LRTP update cycle will target updating existing condition data and reviewing the existing plan
- Kick-off meeting will be scheduled soon

4. Transit Updates

- a. Ms. Heilman provided the upcoming projects on behalf of Commute PA:
 - Regional Congestion Management Process
- b. Ms. Anderson provided a progress update on the Bike Share Program on behalf of @Home in Adams County.

5. HAPBI Presentation

- a. Mr. Bramel gave a presentation on behalf of HAPBI about the economic benefits of bicycling.

6. 2027-2030 TIP Development Process

- a. Mr. Mullins covered the draft TIP allocation balances for the first 4 years and second 4 years.

7. 2025-2028 PennDOT TIP

- a. Ms. McHugh provided the following updates on Administrative Actions. The following Administrative Actions include:
 - Stoney Point Road Bridge
 - Eisenhower Drive Extension (CON & RWY)

8. PennDOT Comments

Ms. McHugh provided an update on transportation projects taking place in Adams County.

- Construction Updates:
 - US 15 Preservation Northbound (Complete)
 - PA 116 Main Street Resurfacing
 - Carlisle Road Bridge 4
 - Carlisle Pike Resurface 2 Split
 - SR 3011 Cashtown Rd Resurface

9. Next Meeting, Time and Place

The next meeting is scheduled for Wednesday, April 22, 2026, at 1:00 pm. The meeting was adjourned at 2:31 pm.

Significant Developments

2026 Q1 - January to March 2026

Development Name	Resubmission	Municipality	School District	Street Location	Total New Residential Lots or Units (≥ 25)	Total Building Square Feet (≥30,000) for Industrial, Commercial, or Mixed Use Development
Gettysburg Station	YES	Gettysburg	GASD	108 N Stratton St	185	28763
Brecken's Hollow	NO	Hamiltonban	FASD	4099 Bullfrog Rd	148	0

ADAMS COUNTY

Year in Review 2025



Learn more about the SRTP!

Trending Up

After commuters adjusted to new travel patterns in 2020, the use of alternatives to driving alone initially declined. Today, Commute PA data shows a positive shift, carpooling and transit are on the rise with over a 100% increase in the past 4 years. Our team remains committed to educating and informing commuters and employers about the options available, with the goal of making travel throughout the region more convenient and cost-effective.

SRTP New Established Look

After more than two decades of serving local communities, the Susquehanna Regional Transportation Partnership (SRTP) has introduced a new logo and website. This refreshed identity reflects SRTP's growth and its commitment to expanding programs and services. In addition to launching the Commute PA program, SRTP has developed a Congestion Management Process (CMP) Hub and initiated the Regional Bike Share Committee, further strengthening its role in regional transportation solutions.



Highlights

Gettysburg College topped the College Month contest with 700 trips logged in October.

Hosted transit outreach events at the rabbitransit Gettysburg Transfer Center to promote the Refer-a-Friend campaign and educate riders.

Facilitated the Bike Share discussion in partnership with @Home in Adams County and delivered a presentation to local stakeholders.



4,651
Trips Tracked



42.3 Tons
of CO2 Reduced



102,200
Miles Reduced



203,396
Calories Burned




Commute PA Data

Numbers include all commuters traveling within Adams County.
Jan. 2025 - Dec. 2025



Appendix A

Development Timeline



ONWARD 2050 Update Status

Chapter 1 – Introduction

2027 Update Goal: Update as needed.
2027 Update Status: 0%
Timeline: August - October 2026
Staff Assigned: Aaron/Andrew

Chapter 2 – Public Engagement

2027 Update Goal: Update as needed.
2027 Update Status: 0%
Timeline: January – June 2027
Staff Assigned: Aaron/Andrew

Chapter 3 – Goals and Objectives

2027 Update Goal: Review and update as needed.
2027 Update Status: 0%
Timeline: May – June 2026
Staff Assigned: Aaron/Andrew

Chapter 4 – Land Use and Socioeconomic Trends

2027 Update Goal: Update data and transition to online data displays.
2027 Update Status: In progress.
Timeline: March – August 2026
Staff Assigned: Sarah/Aaron

Chapter 5 – The Transportation Network

2027 Update Goal: Update data and transition to online data displays.
2027 Update Status: In progress.
Timeline: March – August 2026
Staff Assigned: Sarah/Aaron

Chapter 6 – Transportation Performance Management

2027 Update Goal: Update to reflect current adopted PM-1, PM-2, PM-3 and Transit PM's.
2027 Update Status: 0%
Timeline: January – March 2027 (subject to next PM-2/PM-3 target update)
Staff Assigned: Aaron

Chapter 7 – Future Strategies

2027 Update Goal: Progress report on implementation status of 2022 recommendations.
2027 Update Status: 75%
Timeline: May – July 2026
Staff Assigned: Andrew/Aaron

ONWARD 2050 Update Status

Chapter 8 – Financial Guidance

2027 Update Goal: Progress report based on TIP implementation.
2027 Update Status: 0%
Timeline: May – July 2026
Staff Assigned: Andrew

Chapter 9 – Project Prioritization

2027 Update Goal: Review and update based on implementation of 2022 LRTP
2027 Update Status: 33%
Timeline: May – July 2026
Staff Assigned: Aaron/Andrew

Chapter 10 – Environmental and Cultural Analysis

2027 Update Goal: Update data and transition to online data displays.
2027 Update Status: 0%
Timeline: March – August 2026
Staff Assigned: Sarah/Aaron

Chapter 11 – Community Demographic Analysis

2027 Update Goal: Revise per new FHWA/PennDOT guidance.
2027 Update Status: 0%
Timeline: October – December 2026
Staff Assigned: Sarah/Aaron

Chapter 12 – Air Quality Conformity

2027 Update Goal: Update as needed.
2027 Update Status: 0%
Timeline: January – March 2027
Staff Assigned: PennDOT / Consultant

Steering Committee Meetings

1. **May 2026 (Existing Conditions Review)**
 - a. Chapters 3, 4, 5 and 10
2. **August 2026 (Recommendations Review)**
 - a. Chapters 7, 8 and 9
3. **November 2026 (Plan Preparation Review)**
 - a. Chapters 1 and 2
4. **January 2027 (Continued Plan Preparation Review)**
 - a. Chapter 6 and 11
5. **March 2027 (Final Plan Review)**
 - a. Chapter 12

NOTICE OF PUBLIC REVIEW AND COMMENT PERIOD FOR THE DRAFT 2027-2030 TRANSPORTATION IMPROVEMENT PROGRAM (TIP) AND DRAFT AIR QUALITY CONFORMITY ANALYSIS

The Adams County Transportation Planning Organization (ACTPO) announces the start of the 30-day public review & comment period for the Draft FFY 2027-2030 Transportation Improvement Program (TIP) and the Draft Air Quality Conformity Analysis Report (AQCA) for Adams County on **Monday, May 11th, 2026**. The TIP lists priority highway, bridge, safety, and enhancement projects for the period of October 1, 2026 through September 30, 2030. Comments will be accepted via phone, mail, or email until **4:00 PM on Thursday, June 11th, 2026**.

The FFY 2027-2030 TIP and related documentation will be available for review and comment at the following locations during regular business hours:

- **Adams County Office of Planning and Development**, 670 Old Harrisburg Road, Suite 100, Gettysburg, PA, (717) 337-9824
- **Adams County Commissioners Office**, 117 Baltimore Street, Room 201, Gettysburg, PA 17325
- **All Adams County Library Locations**
- **All Township and Borough Offices in Adams County**

The FFY 2027-2030 TIP will also be available for review on the **Adams County Website** at: <https://www.adamscountypa.gov/departments/officeofplanninganddevelopment/tip>

The Adams County Transportation Planning Organization (ACTPO) will hold two public information meetings on **Wednesday, June 3rd, 2026** to present and receive comments on the 2027-2030 TIP. One will be held at **10:00 a.m.** and a second will be held at **6:00 p.m.** Each meeting will be conducted using a hybrid meeting format, with the option for in-person or virtual attendance.

The in-person meeting components will be held at **Adams County Agricultural and Natural Resources Center – Meeting Rooms A1-A3, 670 Old Harrisburg Rd, Gettysburg, PA 17325**. Members of the public wishing to attend the virtual meeting component can access the meeting using the following web link and call-in information:

Adams County TIP Online Public Comment Meeting

June 3rd, 2026: 10:00 a.m. – 12:00 p.m.

Web link: <https://bit.ly/actpo-AMtipmeeting>

Join by phone: +1 929-229-2915

Phone Conference ID: 164 937 09#

Adams County TIP Online Public Comment Meeting

June 3rd, 2026: 6:00 p.m. – 8:00 p.m.

Web link: <https://bit.ly/actpo-PMtipmeeting>

Join by phone: +1 929-229-2915

Phone Conference ID: 848 950 906#

A link to the Public Comment Meetings can also be found on the County of Adams website: <https://www.adamscountypa.gov/>

NOTICE OF INTENT TO CONSIDER ADOPTION:

ACTPO intends to consider the Draft 2027-2030 TIP and AQCA report for adoption on **June 24th, 2026 at 1:00 PM**. This meeting will also be conducted using a hybrid meeting format, with the option for in-person or virtual attendance. The in-person meeting component will be held at Adams County Agricultural and Natural Resources Center – Meeting Rooms A1-A3, 670 Old Harrisburg Rd, Gettysburg, PA 17325.

HOW TO PARTICIPATE:

The public has multiple ways to comment on individual projects or the TIP in general between the dates of May 11th, 2026, and June 11th, 2026. Whichever method you prefer, please include your name and the municipality you live in. If you are commenting on an individual project, please include the project name or ID number for reference.

1. Attend one of the public meetings scheduled to discuss the 2027-2030 TIP.
2. Email your comments to the Adams County Office of Planning and Development c/o:
 - a. Andrew Merkel, AICP – amerkel@adamscountypa.gov
 - b. Aaron Ebner – aebner@adamscountypa.gov
3. Call the Adams County Office of Planning and Development at (717) 337-9824.
4. Mail comments to:

Adams County Office of Planning and Development
670 Old Harrisburg Road, Suite 100
Gettysburg, PA 17325

DISCLAIMERS:

1. Public notice of public involvement activities and time established for public review and comment on the TIP satisfies the POP requirements of the Section 5307 Program.
2. The Adams County Office of Planning and Development (ACOPD) and the Adams County Transportation Planning Organization (ACTPO) fully comply with Title VI of the Civil Rights Act of 1964, the Rehabilitation Act of 1973, the Civil Rights Restoration Act of 1987, and all related nondiscrimination statutes and regulations in all program and activities. This assures that no person shall be excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination on the grounds of race, color, national origin, religion, or sex in any of ACTPO's services, programs or activities. Furthermore, ACTPO will not, directly or through contractual arrangements:
 - Engage in intentional discrimination because of race, color, or national origin;
 - Use criteria or methods of administration which have the effect of subjecting persons to discrimination because of their race, color, or national origin; or,
 - Intimidate, threaten, coerce, or discriminate against any individual in retaliation for exercising a right or privilege.

ACOPD and ACTPO also comply with the Americans with Disabilities Act of 1990 (ADA). The ADA grants civil rights protections to those with disabilities and guarantees equal opportunities to such individuals regarding employment, transportation, public accommodation, state and local government services, and telecommunications. With advance notification, accommodations may be provided at any meeting open to the public for those with special needs related to language, speech, sight, or hearing.

For more information on the ACTPO Title VI Policy, ADA Policy, and the procedures to file complaints, please call (717) 334-9824, visit the Adams County Office of Planning and Development at 670 Old Harrisburg Rd, Suite 100, Gettysburg, PA 17325, or visit the ACTPO Website for more information about fair treatment under the law.

<https://www.adamscountypa.gov/departments/officeofplanninganddevelopment/titlevi>

Any persons who believe they have been aggrieved by any unlawful discriminatory practice, allege exclusion from participation; denial of benefits or discrimination on the basis of race, color, national origin, religion, or sex under Title VI or ADA may file a complaint with ACTPO. Any such complaint must be in writing and filed with ACTPO's Title VI and ADA Compliance Manager and/or the appropriate state or federal agency.

If you have a request for a special need, wish to file a complaint, or desire additional information, please contact ACTPO via mail or email to:

Adams County Office of Planning and Development
670 Old Harrisburg Rd, Suite 100,
Gettysburg, PA 17325
(717) 337-9824
acopd@adamscountypa.gov

FFY 2025-2032 TIP MODIFICATIONS FORM

Adams																			Informed Coordinating Committee:			Informed Technical Committee:		
Amendment - Highway					Funds		FFY 2025			FFY 2026			FFY 2027			FFY 2028			FFY 2029 & >	Remarks				
Item	Project Title	MPMS	Ph	Prog	Fed	Sta.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.						
1	Highway Reserve Adams	87793	CON	Before	NHPP	581														This is a reserve line item.				
				Before	STP				2,125				257,000						208,000					
				Adjust	NHPP	581																		
				Adjust	STP																			
				After	NHPP	581																		
				After	STP																			
							223,792			228,650			455,925											
2	Carlisle Pike Resurface 2 94/032 Adams	115745	CON	Before	NHPP															Decreasing the CON phase of Carlisle Pike Resurface 2 for \$1,753,370 in FFY 2027 to the low bid amount. This project consists of resurfacing on PA 94 (Carlisle Pike) from Gun Club Road to Mud Run in Hamilton and Reading Townships, Adams County. This project had a let date of 2/12/2026.				
				Adjust	NHPP																			
				After	NHPP																			
										2,076,000			2,516,000											
				Adjust	NHPP																			
				After	NHPP																			
										2,076,000			762,630											
				Before FFY Totals			223,792	2,125	0	2,561,650	0	0	3,179,925	0	0	2,461,000	2,002	0	0					
Program Summary - Net Changes				Adjustments			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
				After FFY Totals			223,792	2,125	0	2,561,650	0	0	3,179,925	0	0	2,461,000	2,002	0	0					

FFY 2025-2032 TIP MODIFICATIONS FORM



FFY 2025-2028 TIP MODIFICATIONS FORM

NOTE: Strictly TYP modifications exist but are not being included in the interest of brevity. They can be produced upon request.

Administrative Modification - Highway				Funds		FFY 2025			FFY 2026			FFY 2027			FFY 2028			FFY 2029 - FFY 2032			Remarks					
Item	Project Title	MPMS	Ph	Prog	Fed	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.		Sta.	Loc.			
5	SR 2008 Elm Ave Resurface 2008/013 Adams	113255	UTL	Before																			Adding the UTL phase of SR 2008 Elm Ave Resurface in FFY 2026 to the current estimate. This project may consist of resurfacing on SR 2008 from PA 116 to the Hanover Borough line in Conewago Township, Adams County. The estimated let date of this project is 7/16/2026.			
				Adjust		581					125,000															
				After		581						125,000														
6	Highway Reserve Adams	87793	CON	Before	NHPP	581			2,125			257,000			208,000			2,461,000	2,002		9,844,000	132,827	This is a reserve line item.			
				Before	STP				223,792				228,650			455,925						400,000				
				Adjust	NHPP	581																			-125,000	
				Adjust	STP																					
				After	NHPP	581					2,125			257,000			208,000			2,461,000	2,002			9,844,000	7,827	
				After	STP					223,792				228,650			455,925							400,000		
7	Eisenhower Drive Extension 0/RWY Adams	58137	ROW	Before		581			797,226			3,467,000			2,172,383			417,020			8,039,820		Cashflowing the ROW phase Eisenhower Drive Extension for \$125,000 from FFY 2025 to FFY 2028 and FFY 2029 to better utilize current available funds. This project consists of extending Eisenhower Drive with a new limited access roadway through Conewago Township, Adams County, from where it currently ends at High Street to Hanover Road (SR 0116) west of McSherrystown. These changes aim to address the falling level of service (LOS), as well as improve safety within the study area. The estimated let date of this project is 06/24/27.			
				Before		185			256,864			936,271			293,382			270,034								
				Adjust		581							-125,000												125,000	
				Adjust		185																				
				After		581				797,226			3,342,000			2,172,383			417,020			8,164,820				
				After		185				256,864			936,271			293,382			270,034							

FFY 2025-2028 TIP MODIFICATIONS FORM

NOTE: Strictly TYP modifications exist but are not being included in the interest of brevity. They can be produced upon request.

Administrative Modification - Highway				Funds		FFY 2025			FFY 2026			FFY 2027			FFY 2028			FFY 2029 - FFY 2032			Remarks					
Item	Project Title	MPMS	Ph	Prog	Fed	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.		Sta.	Loc.			
8	Hunterstown Hampton Rd ov Conewago Cr 394/010 Adams	90698	ROW	Before	STP				20,000														Increasing the ROW phase of Hunterstown Hampton Rd ov Conewago Cr for \$32,000 in FFY 2026 for additional real property and section 710 fees. This project consists of a bridge rehabilitation on PA 394 over Conewago Creek in Straban Township and Reading Township, Adams County. The estimated let date of this project is 01/28/27.			
				Before								10,000														
				Adjust	STP																					
				Adjust	BOF									32,000												
				After	STP							20,000														
				After	BOF									42,000												
9	Bridge Reserve Adams	87792	CON	Before	BOF	185			127,991	5,436			381,727			106,000	32,149		909,236	17,502			This is a reserve line item.			
				Before	BRIP						272,009										500,632					
				Adjust	BOF	185								-32,000												
				Adjust	BRIP																					
				After	BOF	185					127,991	5,436			349,727			106,000	32,149		909,236	17,502				
				After	BRIP																	500,632				

FFY 2025-2028 TIP MODIFICATIONS FORM

NOTE: Strictly TYP modifications exist but are not being included in the interest of brevity. They can be produced upon request.

Administrative Modification - Highway				Funds		FFY 2025			FFY 2026			FFY 2027			FFY 2028			FFY 2029 - FFY 2032			Remarks					
Item	Project Title	MPMS	Ph	Prog	Fed	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.	Sta.	Loc.	Fed.		Sta.	Loc.			
10	Red Bridge Rd over Conewago Creek 1017/006 Adams	78642	PE	Before																			Increasing the PE phase of Red Bridge Rd over Conewago Creek for \$8,207 in FFY 2026 to perform additional bat studies. This project consists of a bridge rehabilitation on SR 1017 (Red Bridge Road) over Conewago Creek in Straban Township, Adams County. The estimated let date of this project is 01/28/27.			
				Adjust	BOF				8,207																	
				After	BOF					8,207																
11	Bridge Reserve Adams	87792	CON	Before	BOF	185		127,991	5,436		349,727			106,000	32,149		909,236	17,502					This is a reserve line item.			
				Before	BRIP			272,009										500,632								
				Adjust	BOF	185						-8,207														
				Adjust	BRIP																					
				After	BOF	185		127,991	5,436		341,520					106,000	32,149		909,236	17,502						
				After	BRIP			272,009											500,632							
Program Summary - Net Changes				Before FFY Totals			2,223,792	1,117,959	0	2,410,558	4,411,107	0	1,487,925	2,594,361	0	8,500,472	759,064	0	10,244,000	8,172,647	0	0				
				Adjustments			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
				After FFY Totals			2,223,792	1,117,959	0	2,410,558	4,411,107	0	1,487,925	2,594,361	0	8,500,472	759,064	0	10,244,000	8,172,647	0					

US 15 Preservation Northbound

ECMS #, 116595

SR-Sect, 15-059

Contractor, New Enterprise Stone and Lime Co., Inc.

Original Contract Value, \$8,318,599.87

NTP date, 1/31/2024

Original Completion Date, 2/19/2025

Project Scope, Construction activities include diamond grinding, mill & overlay of ramps & shoulders, guide rail replacement, pipe replacement, and other miscellaneous activities, all as indicated on the approved drawings included in the Bid Package for State Route 0015, Section 059, in Adams County, Freedom, Cumberland, Mount Joy, & Straban Townships, northbound from the Maryland line to the concrete-to-asphalt pavement notch at Segment 0270 Offset 3014, and southbound from the Maryland line, for an overall project length of 14.825 miles. Also Included are State Route 8001, State Route 8015, State Route 8003, State Route 8013, State Route 8005, and State Route 8009.

Project Update, Project Complete

PA 116 Main Street Resurfacing

ECMS #, 113256

SR-Sect, 116-055

Contractor, New Enterprise Stone & Lime Co., Inc.

Original Contract Value, \$1,864,000.00

NTP date, 7/15/2024

Original Completion Date, 6/27/2025

Project Scope, This project consists of resurfacing, milling, ADA ramps, guiderail replacement, drainage updates, signing & pavement markings, and other miscellaneous construction, all as indicated on the approved drawings included in the Bid Package for State Route 0116, Section 055, in Adams County, Conewago Township & Mcsherrystown Borough, from the intersection of Water Drive to the intersection of SR 2008 (Elm Avenue).

Project Update, (SAME AS PREVIOUS UPDATE) All contract work is complete. The added structure repairs to the bridge over Plum Creek have been postponed until the end of the current school year. Current School Year ends on May 29, 2026. On June 1, 2026, Contractor is to mobilize to bridge site and implement month long detour to repair spalled and delaminated concrete on the underside of the bridge deck. Cost for this work is yet to be determined but expected to cost \$300k to \$400k.

Carlisle Road Bridge 4

ECMS #, 87433

SR-Sect, 34-046

Contractor, JVI Group Inc.

Original Contract Value, \$793,381.14

NTP date, Anticipated 4/28/2025

Original Completion Date, 11/6/2026

Project Scope, This project consists of the replacement of a box culvert along SR 0034-046, including minor approach work, guide rail updates, and other miscellaneous construction, all as indicated on the approved drawings included in the Bid Package for State Route 0034, Section 046, in Adams County, Menallen Township.

Project Update, Utility relocations are underway. Detour implemented on March 23, 2026 and expected to last no longer than 90 calendar days. Additional signs and message boards were added to assist motorists with navigating around the closure. No significant overruns or delays at this time.

Carlisle Pike Resurface 2 Split

ECMS #, 120746

SR-Sect, 94-033

Contractor, New Enterprise Stone and Lime Co., Inc.

Original Contract Value, \$1,191,191.91

NTP date, 5/7/2025

Original Completion Date, 10/17/2025

Project Scope, This is a resurfacing project which consists of asphalt resurfacing, milling, base repair, drainage improvements, guiderail updates, line painting, sign updates, and other miscellaneous construction, all as indicated on the approved drawings included in the Bid Package for State Route 0094, Section 033, in Adams County, Reading & Huntington Townships, starting on SR 0094 (Carlisle Pike) and continuing north on SR 0274.

Project Update, Project Complete.

SR 3011 Cashtown Rd Resurface

ECMS #, 113258

SR-Sect, 3011-012

Contractor, Pennsy Supply, Inc.

Original Contract Value, \$1,884,718.20

NTP date, 10/16/2025

Original Completion Date, 7/24/2026

Project Scope, This project consists of resurfacing SR 3011 (Cashtown Road), from 0.9 miles south of US 30 to Winding Road. Work also includes base replacement, milling, minor structure repair & curbing modifications, guiderail updates, signing & pavement marking updates, and other miscellaneous construction, all as indicated within the Bid Package for State Route 3011, Section 012, in Adams County, Franklin Township.

Project Update, (Same as previous update) Pre-construction meeting held on Monday October 20, 2025. Physical Work Expected to start in Spring 2026. No delays or overruns at this time

US 15 Paving

ECMS #, 122312

SR-Sect, 15-061

Contractor, JVI Group, Inc.

Original Contract Value, \$2,279,314.48

NTP date, 1/12/2026

Original Completion Date, 8/28/2026

Project Scope, The project consists of resurfacing US 15 Southbound from approximately 1300' south of the PA-234 interchange to approximately 2000' south of the York Springs interchange (PA 94). Work also includes various milling, potential accelerated concrete patching, WMA overlay, signing & pavement marking replacement, and other miscellaneous construction, all as indicated on the approved drawings included in the Bid Package for State Route 0015, Section 061, in Adams County, Tyrone & Huntington Townships.

Project Update, Physical work expected to start in Spring 2026. Some additional funds are available to add to paving project. The existing asphalt will be milled off down to the underlying concrete. Concrete repairs will be performed and asphalt will be replaced. Long term lane closures will be implemented for this work.

Carlisle Pike Resurface 2

ECMS #, 115745

SR-Sect, 94-032

Contractor, JVI Group, Inc.

Original Contract Value, \$2,524,575.86

NTP date, TBD

Original Completion Date, 4/30/2027

Project Scope, This is a resurfacing project which consists of asphalt resurfacing, milling, base repair, drainage improvements, guiderail updates, line painting, sign updates, and other miscellaneous construction, all as indicated on the approved drawings included in the Bid Package for State Route 0094, Section 032, in Adams County, Hamilton & Reading Townships, starting on SR 0094 (Carlisle Pike) and continuing north on SR 0094 for an overall project length of 3.83 miles.

Project Update, Pre-construction meeting held Wednesday March 25, 2026 at 1:30PM. Physical work expected to begin in Spring/Summer 2026. Prior utility work is still ongoing but expected to wrap up in a couple weeks.

District Line Painting 2026

ECMS #, 122599

SR-Sect, 0000 - 000 DW

Contractor, The Aero-Mark Company LLC

Original Contract Value, \$1,123,000.00

NTP date, TBD

Original Completion Date, 10/30/2026

Project Scope, For the furnishing and application of white and yellow waterborne pavement markings along various state highways within Engineering District 8-0, various municipalities, Commonwealth of Pennsylvania, all within an overall project length of 804.27 miles as indicated on the approved drawings included in the Bid Package.

Project Update, Pre-construction meeting held March 27, 2026. Physical work expected to begin in May.

MPMS 116268 (East Berlin and Stoney Pt Int) & MPMS 116594 (East Berlin Rd and Peepytown Rd Int.)

- MPMS 116268-
 - Met with MPO and discussed project prioritization for safety projects and continuing contingent on funding that may be awarded (HSIP, BUILD, etc.)
 - This project may consist of safety improvements; which include converting to a roundabout at the intersection of East Berlin Rd (SR 234) and Stoney Point Rd (SR 1007) in Reading Township, Adams County. Estimated to be let in calendar yet 2029.
- MPMS 116594-
 - Met with MPO and discussed project prioritization for safety projects and continuing contingent on funding that may be awarded (HSIP, BUILD, etc.)
 - This project may consist of an intersection realignment of PA 234 (East Berlin Road) and SR 1018 (Peepytown Road) in Reading Township, Adams County. Estimated to be let in calendar yet 2029.

MPMS 116269 (Hanover Street and Red Hill Rd Int)

- Met with MPO and discussed project prioritization for safety projects and continuing contingent on funding that may be awarded (HSIP, BUILD, etc.)
- This project may consist of a safety improvement, which may include the installation of a traffic signal or increase triangle sight distance at the intersection of Hanover St (SR 1015) and Red Hill Rd in Oxford Township, Adams County.

MPMS 58137 (Eisenhower Drive Extension)

- We are still continuing working on developing plans for the projects, acquiring the necessary ROW, coordinating with the affected utilities, and hope to submit the permit soon.
- This project consists of extending Eisenhower Drive with a new limited access roadway through Conewago Township, Adams County, from where it currently ends at High Street to Hanover Road (SR 0116) west of McSherrystown. These changes aim to address the falling level of service (LOS), as well as improve safety within the study area. Estimated Let Date is 6/24/2027

MPMS 99832 (Rock Creek Bridge)

- The project in final design planning to be let on 8/27/2026, the consultant is preparing for 90% constructability review on the week of 5/17, the district submitted final structure plans for review on 4/6/2026.
- This project consists of a bridge replacement on State Route 3002 (Mason Dixon) over Rock Creek in Cumberland and Mount Joy Townships, Adams County. The purpose of this project is to address the deterioration of the bridge and provide continued access on State Route 3002 (Mason Dixon) over Rock Creek; the structure will be more resistant to flooding. Resilience improvements include Resurfacing, restoration, rehabilitation, reconstruction, replacement, improvement, or realignment of an existing eligible surface transportation facility eligible, Installing riprap Lengthening or raising bridges to increase waterway openings, including to

respond to extreme weather, Stabilizing slide areas or slopes, Increasing the size or number of drainage structures, and adding scour protection at bridges. Estimated Let Date is 8/27/2026

MPMS 90740 (Alloway Creek Bridge)

- PS&E week of 4/9/2026, the only outstanding item is utility clearance, we are on track to let on 6/18/2026.
- This project consists of a bridge rehabilitation on SR 2014 (Harney Road) over Alloway Creek in Germany and Mount Joy Townships, Adams County. Estimated Let Date is 6/18/2026

MPMS 90698 (Hunterstown Hampton Rd ov Conewago Cr)

- Final R/w submitted 2/13/26. On track for let.
- This project may consist of a bridge rehabilitation on PA 394 over Conewago Creek in Straban Township and Reading Township, Adams County. Estimated let date is 1/28/2027.

MPMS 18086 (Country Club Road Bridge)

- TS&L approved 2/18/2026, DFV schedule 3/3/2026. Upcoming submissions are Geotech Report, BRPA (environmental)
- This project may consist of a bridge improvement (replacement, rehabilitation or preservation) on Country Club Road over Tributary of Beaver Creek in Abbottstown Borough, Adams County. Estimated let date is 4/01/2027.

MPMS 113255 (SR 2008 Elm Ave Resurface)

- 90% Constructability/Maintainability review to be rescheduled after additional utility work. Hanover Borough to incorporate portion of waterline replacement & abandonment. Utility agreement in progress.
- This project may consist of resurfacing on SR 2008 from PA 116 to the Hanover Borough line in Conewago Township, Adams County. Estimated let date is 10/22/2026.